

## **SERTP Timeline for 2014 Activities**

June 2014

- SERTP 2<sup>nd</sup> Quarter Meeting on June 27, 2014.

July 2014

- SERTP Secure Area Website Transition (to be discussed during the SERTP 2<sup>nd</sup> Quarter Meeting).

August 2014

- Transmission Developers interested in being considered for pre-qualification to be eligible to submit a regional transmission project proposal for potential selection in a regional transmission plan for purposes of cost allocation in the upcoming 2015 cycle must submit pre-qualification applications by August 1, 2014.

September 2014

- SERTP 3<sup>rd</sup> Quarter Meeting (date to be determined)
  - Discussion items will include: preliminary report for 2014 Regional Planning Stakeholders' Group (RPSG) economic planning studies (selected during 2014 SERTP 1<sup>st</sup> Quarter Meeting) and updates related to the Order 1000 regional transmission planning processes.

November 2014

- By November 1, 2014 the SERTP will notify transmission developers that submitted pre-qualification applications whether they have pre-qualified as eligible to propose a transmission project for consideration for selection in a regional transmission plan for purposes of cost allocation in the upcoming 2015 planning cycle.

December 2014

- SERTP 4<sup>th</sup> Quarter Meeting – (date to be determined)
  - Annual Transmission Planning Summit and Assumptions Input Meeting
  - Discussion items will include: final report for 2014 RPSG economic planning studies, 2014 regional transmission plan, and review of Order 1000 regional transmission planning processes and anticipated 2015 timeline.

\*\* Note: All Order 1000 information and timelines are based on the SERTP jurisdictional transmission providers' proposed regional compliance filings dated January 14, 2014 and February 10, 2014. Pending issuance of an order by FERC related to such regional compliance filings, information and timelines associated with Order 1000 may be revised as necessary or appropriate.