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Process Information

• The SERTP process is a transmission planning process.

• Please contact the respective transmission provider for 
questions related to real-time operations or Open Access 
Transmission Tariff (OATT) transmission service. 

• SERTP Website Address:
– www.southeasternrtp.com

2021 SERTP
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http://www.southeasternrtp.com/


Agenda

• Regional Expansion Plan Process
– Annual Process Overview

• Preliminary 10 Year Transmission Expansion Plan            
– Regional Model Assumptions

• Load Forecast
• Generation Assumptions
• Transmission System Topology

• Miscellaneous Updates

• Next Meeting Activities

2021 SERTP
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SERTP

Regional Transmission Expansion Plan 
Process
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Today

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

4th Quarter Meeting

• Annual 
Transmission 

Summit

Dec 

1st Quarter Meeting

• RPSG and 
Interactive 

Training

Mar 18

2nd Quarter Meeting

• Preliminary 
Expansion Plans

Jun 24

3rd Quarter Meeting

• Preliminary 
Economic Studies

Sep 

Jan - Mar Develop V1 Models

Apr - JunPreliminary 10 Year Plan Development

Jul - AugDevelop V2 Models

Aug - SepEconomic Planning Studies Assessment

Aug - Oct10 Year Plan Reassessment

Sep - NovRegional Analysis Assessment

Oct - NovEconomic Planning Studies Reassessment

10 Year SERTP Regional Transmission Expansion Plan Process

2021 SERTP

2021

Develop V3 Models Oct - Dec

Annual Transmission Summit Oct - Dec



SERTP

Regional Model Assumptions
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Regional Model Assumptions
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2021 SERTP

• Projected load for each year and season  

• Losses produced in serving that load 

– Transmission Lines & Transformers 
• 10 Year Transmission Expansion Plan

• Area Interchange of long-term firm commitments across the 
interface

• Generation needed to balance all of the above

+ +=
A B

C

Generation  =  Load   +  Losses (Topology)  +  Net Interchange

heat



SERTP Cumulative Summer Peak Load Forecast
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SERTP

Preliminary Transmission 
Expansion Plans
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Southeastern Regional Transmission Planning (SERTP)
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PRELIMINARY 10 YEAR TRANSMISSION 
EXPANSION PLANS:

AECI

Duke Carolinas

Duke Progress

LG&E/KU

PowerSouth

SBAA

Gulf Power

TVA

2021 SERTP

SERTP



Preliminary Transmission Expansion Plan

The projects described in this presentation represent the 
preliminary ten (10) year transmission expansion plan.  The 
transmission expansion plan is periodically reviewed and may be 
revised due to changes in assumptions.  This presentation does 
not represent a commitment to build for projects listed in the 
future.
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Generation Assumptions

AECI Balancing Authority Area
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AECI Balancing Authority Area 

* AECI has no generation assumptions expected to change throughout 
the ten year planning horizon for the 2021 SERTP Process.



Preliminary Transmission Expansion Plan

AECI Balancing Authority Area
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AECI Balancing Authority Area 



AECI – 1

DESCRIPTION:

Construct a 10-40 MVAR reactor at the Cuba 161 kV substation.

SUPPORTING STATEMENT:

The Cuba area experiences high voltage during low load scenarios.

14

• 2022

Cuba 161 kV 40 MVAR Reactor

AECI Balancing Authority Area 

AECI Balancing Authority Area 



Generation Assumptions

DUKE CAROLINAS Balancing Authority Area
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Duke Carolinas Balancing Authority Area



DUKE CAROLINAS – Generation Assumptions
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The following diagram depicts the location of generation assumptions that change throughout the ten year planning horizon for the 2020 SERTP 
Process.

Existing 
Generation

Future Generation

Allen Generation

Lincoln GenerationCliffside 

Generation

Maiden Creek

Westminster

Lee Generation



DUKE CAROLINAS – Generation Assumptions
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SITE FUEL TYPE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

ALLEN 1 COAL 174 174 0 -- -- -- -- -- -- --

ALLEN 2 COAL 0 -- -- -- -- -- -- -- -- --

ALLEN 4 COAL 0 -- -- -- -- -- -- -- -- --

ALLEN 5 COAL 290 290 0 -- -- -- -- -- -- --

Cliffside 5 COAL 566 566 566 566 566 0 -- -- -- --

Lee 3 NG GAS 160 160 160 160 160 160 160 160 0 --

Maiden Creek PV 69.3 69.3 69.3 69.3 69.3 69.3 69.3 69.3 69.3 69.3

Westminster PV 75 75 75 75 75 75 75 75 75 75

LINCOLN 17 GAS -- -- 402 402 402 402 402 402 402 402

The following table depicts the generation assumptions that change throughout the ten year planning horizon for the 2020 SERTP Process.  The years 
shown represent Summer Peak conditions.



DUKE CAROLINAS – Generation Assumptions (Point-to-Point)
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The following table depicts generation assumptions based upon expected long-term firm point-to-point commitments.  The years shown represent 
Summer Peak conditions.

SITE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

CLEVELAND 195 195 195 195 195 195 195 195 195 195

BROAD RIVER 850 850 875 875 875 875 875 875 875 875

CATAWBA 407 407 407 407 407 407 407 407 407 407

ROWAN 605 466 450 431 418 190 190 190 190 190

KINGS MOUNTAIN 32 32 32 32 32 32 92 92 92 92



Preliminary Transmission 
Expansion Plan

DUKE CAROLINAS Balancing Authority Area
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Duke Carolinas Balancing Authority Area



DUKE CAROLINAS - 1 

• DESCRIPTION:

– 6-Wire the double circuit Wateree Tie –
Great Falls Switching Station 100kV 
Transmission Line

• SUPPORTING STATEMENT:

– Thermal overloads may occur with the 
loss of a parallel circuit. Project done in 
conjunction with DEP’s Wateree 
Transformer replacement project

20

• 2023

WATEREE TIE – GREAT FALLS SWITCHING STATION 100KV TRANMISSION LINE

6-Wire Wateree Tie –
Great Falls Switching 

Station 100kV Lines



DUKE CAROLINAS – 2

• DESCRIPTION:

– Construct approximately 9.2 miles of 
new 100 kV transmission line between 
Dan River Steam Station and Sadler Tie 
with 954 AAC at 120°C.

• SUPPORTING STATEMENT:

– Thermal overloads occur around Dan 
River Steam Station and Dan River 
Combined Cycle Station under 
contingency.

21

• 2024

SADLER TIE – DAN RIVER STEAM STATION 100KV TRANSMISSION LINE

Construct 9.2 miles of new 100 
kV T.L.



DUKE CAROLINAS - 3 

DESCRIPTION:

- Rebuild 9.2 miles of the Hodges Tie – Coronaca Tie 
100kV T.L. with 795 ACSS/TW at 200 °C

SUPPORTING STATEMENT:

- Thermal overloads may occur with the loss of a 
parallel Hodges Tie – Coronaca Tie 100kV line. 

22

• 2024

HODGES TIE – CORONACA TIE 100KV TRANSMISSION LINE

Hodges Tie –
Coronaca Tie 

100kV Lines



DUKE CAROLINAS – 4

• DESCRIPTION:

– Rebuild 23.8 miles of the Lancaster Main 
– Monroe Main 100kV double circuit 
transmission line with 1158 ACSS/TW 
rated at 200°C

• SUPPORTING STATEMENT:

– Support additional generation in the area
– Existing single circuit segment can 

overload under contingency

23

• 2024

LANCASTER MAIN –MONROE MAIN 100KV TRANSMISSION LINE

Rebuild Lancaster Main – Monroe 
Main 100kV T.L.



DUKE CAROLINAS – 5

• DESCRIPTION:

– Rebuild both double circuit North 
Greensboro Tie – Greensboro Main 
Transmission Lines with 1158 ACSS/TW 
rated at 200°C (9.35 total miles)

• SUPPORTING STATEMENT:

– Loss of 2 of the 4 existing transmission 
lines (bus outages, N-1-1), can result in 
the remaining circuits to overload

24

• 2024

NORTH GREENSBORO TIE – GREENSBORO MAIN 100KV TRANSMISSION LINES

Rebuild both double circuit North 
Greensboro Tie – Greensboro Main 

100kV T.L.



DUKE CAROLINAS – 6

• DESCRIPTION:

– Replace both 230/100/44kV autobanks
at Allen Steam and construct new 
Southpoint Switching Station

• SUPPORTING STATEMENT:

– Loss of one bank can overload the 
remaining bank

25

• 2024

ALLEN STEAM STATION AUTOBANK REPLACEMENT / SOUTHPOINT SWITCHING STATION

Replace both 230/100/44kV 
Autobanks and build new Switching 

Station



DUKE CAROLINAS – 7

• DESCRIPTION:

– Install a new 230/100 kV, 448 MVA 
transformer at Wilkes Tie.

• SUPPORTING STATEMENT:

– Thermal overloads occur near North 
Wilkesboro Tie and additional voltage 
support is needed in the area under 
contingency.

26

• 2025

WILKES TIE 230 KV SUBSTATION

Construct a new 230/100 kV Station 
at Wilkes Tie



Generation Assumptions

DUKE PROGRESS EAST/WEST 

Balancing Authority Areas
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DUKE PROGRESS EAST/WEST Balancing Authority Areas



DUKE PROGRESS – Generation Assumptions
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Mayo Proxy Generation

The following diagram depicts the location of generation assumptions that change throughout the ten year 
planning horizon for the 2021 SERTP Process.

Roxboro Generation

Blewett Generation

Existing Generation

Future Generation

DUKE PROGRESS EAST/WEST Balancing Authority Areas

Weatherspoon Generation

Mayo Generation

Roxboro Proxy 

Generation

Nutbush

Gold Valley

East NashCabin Creek

Panola



SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

BLEWETT IC #1 OIL 13 13 13 0 -- -- -- -- -- --

BLEWETT IC #2 OIL 13 13 13 0 -- -- -- -- -- --

BLEWETT IC #3 OIL 13 13 13 0 -- -- -- -- -- --

BLEWETT IC #4 OIL 13 13 13 0 -- -- -- -- -- --

WEATHERSPOON IC #1 GAS/OIL 32 32 32 0 -- -- -- -- -- --

WEATHERSPOON IC #2 GAS/OIL 32 32 32 0 -- -- -- -- -- --

WEATHERSPOON IC #3 GAS/OIL 33 33 33 0 -- -- -- -- -- --

WEATHERSPOON IC #4 GAS/OIL 31 31 31 0 -- -- -- -- -- --

ROXBORO #3 COAL 691 691 691 691 691 0 -- -- -- --

DUKE PROGRESS – Generation Assumptions
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DUKE PROGRESS EAST/WEST Balancing Authorities

The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2021 SERTP Process.  The years shown represent Summer Peak conditions.

DUKE PROGRESS EAST/WEST Balancing Authority Areas



SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

ROXBORO #4 COAL COAL 698 698 698 698 698 0 -- -- -- --

ROXBORO #1 COAL COAL 379 379 379 379 379 379 0 -- -- --

ROXBORO #2 COAL COAL 665 665 665 665 665 665 0 -- -- --

MAYO COAL COAL 727 727 727 727 727 727 0 -- -- --

GOLD VALLEY PV PV 78.8 78.8 78.8 78.8 78.8 78.8 78.8 78.8 78.8 78.8

CABIN CREEK PV PV 70.2 70.2 70.2 70.2 70.2 70.2 70.2 70.2 70.2 70.2

EAST NASH PV PV 49.4 49.4 49.4 49.4 49.4 49.4 49.4 49.4 49.4 49.4

NUTBUSH PV PV 35 35 35 35 35 35 35 35 35 35

PANOLA PV PV -- 67 67 67 67 67 67 67 67 67

DUKE PROGRESS – Generation Assumptions (Cont.)
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DUKE PROGRESS EAST/WEST Balancing Authorities

The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2021 SERTP Process.  The years shown represent Summer Peak conditions.

DUKE PROGRESS EAST/WEST Balancing Authority Areas



SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

ROXBORO PROXY #1 -- -- -- -- -- -- 1350 1350 1350 1350 1350

ROXBORO PROXY #2 -- -- -- -- -- -- -- 1350 1350 1350 1350

MAYO PROXY -- -- -- -- -- -- -- 602 602 602 602

DUKE PROGRESS – Generation Assumptions (Cont.)
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DUKE PROGRESS EAST/WEST Balancing Authorities

The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2021 SERTP Process.  The years shown represent Summer Peak conditions.

DUKE PROGRESS EAST/WEST Balancing Authority Areas



DUKE PROGRESS – Generation Assumptions (Point-to-Point)
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SITE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

HAMLET #1 55 55 55 55 55 55 55 55 55 55

HAMLET #2 55 55 55 55 55 55 55 55 55 55

HAMLET #3 55 55 55 55 55 55 55 55 55 55

The following table depicts generation assumptions based upon expected long-term firm point-to-point 
commitments.  The years shown represent Summer Peak conditions.

DUKE PROGRESS EAST/WEST Balancing Authority Areas



Preliminary Transmission 
Expansion Plan

DUKE PROGRESS EAST Balancing Authority 
Area

33

DUKE PROGRESS WEST Balancing Authority Area



DUKE PROGRESS EAST – 1

• DESCRIPTION:

– Reconductor with 3-795 MCM ACSR or 
equivalent from IND 304440 to Maxton 115 
kV substation approximately 3.5 miles. 
Replace existing 600A switches with 1200A 
switches.

• SUPPORTING STATEMENT:

– The IND 304440-Maxton section of the 
Weatherspoon-IND 304440 115 kV 
transmission line overloads under 
contingency.

34

• 2022

IND 304440 – MAXTON 115 KV T.L. - RECONDUCTOR

RECONDUCTOR APPROX 3.5 MILES 
115 KV LINE WITH 3-795 ACSR  OR 
EQUIVALENT CONDUCTOR

DUKE PROGRESS EAST Balancing Authority Area



DUKE PROGRESS EAST – 2

• DESCRIPTION:

– Uprate the Elgin Tap – DPC Wateree Plant 
section (5 miles) of the IND 304731 – DPC 
Wateree Plant 115kV line to its full 336 
MCM ACSR conductor rating (from 170 
deg F to 212 deg F).

• SUPPORTING STATEMENT:

– The existing line section overloads under 
contingency.

35

• 2022

IND 304731-DPC WATEREE PLANT 115 KV T.L. – UPRATE ELGIN-WATEREE SECTION

DUKE PROGRESS EAST Balancing Authority Area

UPRATE THE ELGIN TAP-DPC 
WATEREE PLANT SECTION OF THE 
IND 304731-DPC WATEREE PLANT 
115KV



DUKE PROGRESS EAST – 3

• DESCRIPTION:

– Rebuild approximately 6.5 miles of the 
Asheboro – Asheboro East (North) 115 kV 
transmission line using 3-1590 ACSR rated 
for 307 MVA.  Replace disconnect switches 
at Asheboro 230 kV and both the breaker 
and the disconnect switches at Asheboro 
East 115 kV with equipment of at least 
2000A capability.

• SUPPORTING STATEMENT:

– The Asheboro – Asheboro East (North) 115 
kV transmission line overloads under 
contingency.

36

• 2022

ASHEBORO –ASHEBORO EAST (NORTH) 115 KV T.L.

REBUILD 6.5 MILES 0F 115 KV TL 
WITH 3-1590. REPLACE SWITCHES 
WITH AT LEAST 2000 A CAPABILITY

DUKE PROGRESS EAST Balancing Authority Area



DUKE PROGRESS EAST – 4

• DESCRIPTION:

– Replace existing 150 MVA, 115/100 kV 
transformer bank with two 168 MVA, 
115/100 kV transformers. Project to be 
done in conjunction with DEC’s Wateree 
Line 6-wire project.

• SUPPORTING STATEMENT:

– The existing Wateree transformer bank 
overloads under contingency.

37

• 2022

WATEREE 115 KV PLANT – REPLACE 115/100 KV TRANSFORMERS

DUKE PROGRESS EAST Balancing Authority Area

REPLACE EXISTING 150 MVA, 
115/100 KV TRANSFORMER BANK 
WITH TWO 168 MVA, 115/100 KV 
TRANSFORMERS



DUKE PROGRESS EAST – 5

• DESCRIPTION:

– Construct a new 230/115kV substation 
near the existing Carthage 115kV 
substation. Loop in the existing Cape Fear 
– West End 230kV line and West End –
Southern Pines 115kV feeder.

• SUPPORTING STATEMENT:

– Outage of one West End transformer 
overloads the other and voltage at 
Southern Pines 115kV drops below 
criteria..

38

• 2025

CARTHAGE 230/115KV SUBSTATION - CONSTRUCT

DUKE PROGRESS EAST Balancing Authority Area

CONSTRUCT A NEW 
230/115KVSUBSTATION NEAR THE 
EXISTING CARTHAGE 115KV 
SUBSTATION



DUKE PROGRESS EAST – 6

• DESCRIPTION:

– Reconductor approximately 9.0 miles from 
Maxton to Pembroke 115 kV substation with 
3-795 MCM ACSR or equivalent. Replace 
existing 600A switch with 1200A switch.

• SUPPORTING STATEMENT:

– The Maxton-Pembroke section of the 
Weatherspoon-IND 304440 115 kV 
transmission line overloads under 
contingency.

39

• 2026

WSPN – IND 304440 115 KV T.L.

RECONDUCTOR APPROX 9.0 MILES 
115 KV LINE WITH 3-795 ACSR  OR 
EQUIVALENT CONDUCTOR

DUKE PROGRESS EAST Balancing Authority Area



DUKE PROGRESS EAST – 7

• DESCRIPTION:

– Loop existing Brunswick Plant Unit 1 –
Jacksonville 230 kV transmission line into 
the Folkstone 230 kV Substation. Also, 
convert the Folkstone 230 kV bus 
configuration to breaker-and-one-half by 
installing three (3) new 230 kV breakers.

• SUPPORTING STATEMENT:

– The Castle Hayne – Folkstone 115 kV 
transmission line overloads under 
contingency.

40

• 2027

BRUNSWICK #1 – JACKSONVILLE 230 KV T.L.

LOOP IN 230 KV T.L. WITH 3-1590 
ACSR OR EQUIVALENT CONDUCTOR

DUKE PROGRESS EAST Balancing Authority Area



DUKE PROGRESS EAST – 8

• DESCRIPTION:

– Reconductor approximately 10.0 miles of 
the Durham – RTP 230 kV transmission line 
with bundled 6-1590 ACSR rated for 1195 
MVA.

• SUPPORTING STATEMENT:

– The Durham – RTP 230 kV transmission line 
overloads under contingency.

41

• 2028

DURHAM – RTP 230 KV T.L.

RECONDUCTOR 10 MILES OF 230 KV 
T.L. WITH 6-1590 ACSR

DUKE PROGRESS EAST Balancing Authority Area



Preliminary Transmission 
Expansion Plan

DUKE PROGRESS WEST Balancing Authority 
Area

42

DUKE PROGRESS WEST Balancing Authority Area



DUKE PROGRESS WEST – 1

• DESCRIPTION:

– Construct approximately 2.2 miles of new 
115 kV transmission line from the Asheville 
Plant – Oteen West 115 kV transmission 
line to the Asheville Plant – Oteen East 115 
kV transmission line with 795 ACSR. The 
Baldwin 115 kV substation will be 
reconnected to this new tap line.

• SUPPORTING STATEMENT:

– Additional voltage support is needed in the 
Baldwin area.

43

• 2026

ASHEVILLE PLANT – OTEEN WEST 115 KV T.L., BALDWIN TAP

CONSTRUCT 2.2 MILES OF 115 KV 
TRANSMISSION LINE WITH 795 ACSR. 
RECONNECT THE BALDWIN 115 KV 
SUBSTATION.

DUKE PROGRESS WEST Balancing Authority Area



DUKE PROGRESS WEST – 2

• DESCRIPTION:

– Construct approximately 10.0 miles of new 
230 kV transmission line from the Craggy 
230 kV substation to the Enka 230 kV 
substation with 3-954 ACSS-TW or 
equivalent conductor rated for 710 MVA.

• SUPPORTING STATEMENT:

– The Enka–West Asheville 115 kV line 
overloads under contingency.

44

• 2026

CRAGGY-ENKA 230 KV T.L., CONSTRUCT

CONSTRUCT APPROXIMATELY 10.0 
MILES OF 230 KV TRANSMISSION LINE 
FROM THE CRAGGY 230 KV SUB TO 
THE ENKA 230 KV SUB WITH 3-954 
ACSS-TW OR EQUIVALENT 
CONDUCTOR RATED FOR 710 MVA.

DUKE PROGRESS WEST Balancing Authority Area



Generation Assumptions

LG&E/KU Balancing Authority Area
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LG&E/KU Balancing Authority Area 



LG&E/KU – Generation Assumptions

46

The following table depicts the generation assumptions that change throughout the ten year planning horizon for the 2021 SERTP Process.  The years 
shown represent Summer Peak conditions.

SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Ashwood Solar 0 86 86 86 86 86 86 86 86 86



LG&E/KU – Generation Assumptions (Point-to-Point)
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SITE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

TRIMBLE 
COUNTY

324 324 324 324 324 324 324 324 324 324

The following table depicts generation assumptions based upon expected long-term firm point-to-point 
commitments.  The years shown represent Summer Peak conditions.

LG&E/KU Balancing Authority Area LG&E/KU Balancing Authority Area 



Preliminary Transmission 
Expansion Plan

LG&E/KU Balancing Authority Area
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LG&E/KU Balancing Authority Area 



• DESCRIPTION: 

– Install a second 345/138 kV, 
transformer at Hardin County.

– Install a second 138/69 kV, transformer 
at Hardin County

– Install a second 69 kV line 
Elizabethtown – Hardin County

• SUPPORTING STATEMENT: 

– Additional voltage support in needed in 
the Hardin Co/Elizabethtown area 
under contingency. 

LG&E/KU - 1

49

HARDIN CO SUBSTATION ADDITIONS 

• 2022

LG&E/KU Balancing Authority Area 



• DESCRIPTION: 

– Upgrade approximately 1.82 miles of 
the Cane Run Switching to Cane Run 11 
Tap 138kV transmission line to a 
maximum operating temperature of 
212°F. 

• SUPPORTING STATEMENT: 

– The Cane Run Switching to Cane Run 11 
Tap 138kV transmission line overloads 
under contingency.

LG&E/KU - 2

50

CANE RUN SWITCHING – CANE RUN 11 TAP 138KV  

• 2022

LG&E/KU Balancing Authority Area 



• DESCRIPTION: 

– Install a second Brown North 450 MVA, 
345/138 kV transformer.

• SUPPORTING STATEMENT:

– The Brown North 345/138 kV 
Transformer #1 overloads under 
contingency.

– Additional voltage support is need in the 
Lexington area under contingency.

LG&E/KU - 3

51

BROWN NORTH 345/138 KV #2 TRANSFORMER  

• 2023

LG&E/KU Balancing Authority Area 



• DESCRIPTION: 

– Replace the 345kV 2000A breakers 
associated with the Middletown –
Buckner 345kV line with 3000A 
breakers.  

• SUPPORTING STATEMENT: 

– The Middletown – Buckner 345 kV 
transmission line overloads under 
contingency. 

LG&E/KU - 4

52

MIDDLETOWN – BUCKNER 345 KV

LG&E/KU Balancing Authority Area 

• 2025



Generation Assumptions

POWERSOUTH Balancing Authority Area
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POWERSOUTH Balancing AuthorityPOWERSOUTH Balancing Authority Area 



POWERSOUTH – Generation Assumptions
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The following diagram depicts the location of generation assumptions that change throughout the ten year 
planning horizon for the 2021 SERTP Process.

Lowman EC 1 & 2 New

Retired Generation

Future Generation

Lowman 1,2,3 Retired

POWERSOUTH Balancing Authority Area 

Wing Solar New



POWERSOUTH – Generation Assumptions
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The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2021 SERTP Process.  The years shown represent Summer Peak conditions.

SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

Lowman 1,2,3 Coal 0 -- -- -- -- -- -- -- -- --

Lowman EC 1 & 2 Gas -- 632 632 632 632 632 632 632 632 632

Wing Solar 80 80 80 80 80 80 80 80 80

PowerSouth Balancing Authority Area POWERSOUTH Balancing Authority Area 



Preliminary Transmission 
Expansion Plan

POWERSOUTH Balancing Authority Area
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POWERSOUTH Balancing AuthorityPOWERSOUTH Balancing Authority Area 



POWERSOUTH – 1

• DESCRIPTION:

– New 3 Terminal 115kV Switching Station
• Ring Bus Configuration

• SUPPORTING STATEMENT:

– This new station will serve as the POI for 
the Wing Solar facility in southern 
Covington County, AL.

57

• 2022

Wing 115kV Switching Station

POWERSOUTH Balancing Authority Area 



POWERSOUTH - 2

• DESCRIPTION:

– Construct approximately 12.0 miles of 
new 115 kV transmission line from 
Elsanor Switching to Miflin Substation 
with 795 ACSR at 100°C. 

• SUPPORTING STATEMENT:

– The existing Elsanor-Miflin 115kV line 
overloads under contingency. 

58

• 2022

ELSANOR-MIFLIN  2ND 115 KV TRANSMISSION LINE

POWERSOUTH Balancing Authority Area POWERSOUTH Balancing Authority Area 



POWERSOUTH - 3

• DESCRIPTION:

– Construct approximately 9.0 miles of 
new 115 kV transmission line from 
Gaskin Switching Station to Southport 
Substation with 795 ACSR at 100°C.

• SUPPORTING STATEMENT:

– Improve the reliability of Gulf Coast 
Electric's substations by providing a 
looped service feed.

59

• 2023

GASKIN – SOUTHPORT 115 KV TRANSMISSION LINE

POWERSOUTH Balancing Authority Area POWERSOUTH Balancing Authority Area 



POWERSOUTH - 4

• DESCRIPTION:

– Operating temperature upgrade on  
approximately 25.0 miles of 115 kV 
transmission line from Brewton 115kV 
Station to Freemanville Substation to 
75°C.

• SUPPORTING STATEMENT:

– The existing 115kV transmission line 
overloads under contingency. Project will 
double line capacity from 68 MVA to 134 
MVA.

60

• 2023

Brewton – Exxon – Freemanville 115 KV TRANSMISSION LINE

POWERSOUTH Balancing Authority Area POWERSOUTH Balancing Authority Area 



POWERSOUTH - 5

• DESCRIPTION:

– Operating temperature upgrade on  
approximately 40.0 miles of 230 kV 
transmission line from Belleville 230kV 
Station to Gantt 230kV Substation to 
100°C. Project will increase line capacity 
from 469 MVA to 586 MVA.

• SUPPORTING STATEMENT:

– The existing 230kV transmission line 
overloads under contingency.

61

• 2023

Belleville – Gantt 230 KV TRANSMISSION LINE

POWERSOUTH Balancing Authority Area POWERSOUTH Balancing Authority Area 



POWERSOUTH - 6

• DESCRIPTION:

– Conversion  of approximately 35.0 miles 
of 46 kV transmission line from Oak 
Grove Sw 115kV Station to Wye 115kV 
Sw station and 3 delivery points to 115kV 
service.

• SUPPORTING STATEMENT:

– The existing 46kV transmission line lacks 
thermal capacity and voltage support 
during contingency to accommodate 
future load growth in the area. 

62

• 2024

Wye Switching –Oak Grove Switching 115 KV Conversion

POWERSOUTH Balancing Authority Area POWERSOUTH Balancing Authority Area 



Generation Assumptions

SOUTHERN Balancing Authority Area
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SOUTHERN Balancing Authority Area 



SOUTHERN – Generation Assumptions
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Existing Generation

Future Generation

Vogtle 

Dahlberg

GRP Franklin

Hillabee

Yates 

Ratcliffe

Calhoun

Tiger Creek

Monroe

Walton
County

The following diagram depicts the location of generation assumptions that change throughout the ten year 
planning horizon for the 2021 SERTP Process.

Mid Ga
Cogen

Lindsay Hill

GRP Madison

Yates

Robins AFB

SR Meridian

SOUTHERN Balancing Authority Area 

Barry

SR Terrell
Co. (GTC)

Hazlehurst 
I, II, III (GTC)

SR Snipesville I & II (GTC)

Baxley (GTC)

Camilla

Quitman

Twiggs

Farley
Dougherty (GTC)

Hickory Park

Moody AFB
Daniel

Gorgas

Central AL

Scherer

Bowen

Franklin

Hammond

Cool Springs

SR Arlington (GTC)

SR Clay (GTC)

SR Cedar Spr. (GTC)

Lancaster (GTC)

1
2

1 = SR Lumpkin (GTC)

2 = SR DeSoto (GTC)

3

3 = SR Perry (GTC)

Effingham

Hatch



Southern Company – Generation Assumptions
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The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2021 SERTP Process.  The years shown represent Summer Peak conditions.

SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

ADDISON 1&3 Gas 305 305 305 305 305 305 305 305 0 --

CALHOUN 1-4 Gas 632 0 -- -- -- -- -- -- -- --

DAHLBERG 2, 6, 8, 10 Gas 298 298 298 0 -- -- -- -- -- --

DAHLBERG 4 Gas 75 75 75 75 75 75 75 75 0 --

Harris 1 Gas 640 640 640 640 640 640 640 640 0 --

MID GA COGEN Gas 300 300 300 300 300 300 0 -- -- --

MONROE POWER Gas 309 309 0 -- -- -- -- -- -- --

TIGER CREEK 1&4 Gas 313 313 0 -- -- -- -- -- -- --

TENASKA HEAR 1-6 Gas 945 945 945 945 945 945 945 945 0 --

WALTON COUNTY Gas 465 465 0 -- -- -- -- -- -- --

SOUTHERN Balancing Authority Area 



Southern Company – Generation Assumptions
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The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2021 SERTP Process.  The years shown represent Summer Peak conditions.

SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

BARRY1 Gas -- 685 685 685 685 685 685 685 685 685

FARLEY 1 Nuclear 898 898 898 898 898 898 898 898 898 898

FARLEY 2 Nuclear 901 901 901 901 901 901 901 901 901 901

GASTON 1-4 Gas 465 465 515 515 515 515 515 515 515 515

VOGTLE 3 Nuclear 504 504 504 504 504 504 504 504 504 504

VOGTLE 4 Nuclear 504 504 504 504 504 504 504 504 504 504

YATES 6-7 Gas 649 649 714 714 714 714 714 714 714 714

CENTRAL ALABAMA Gas -- 890 890 890 890 890 890 890 890 890

SOUTHERN Balancing Authority Area 

(1) This assumption may be modified as resource decisions are made by the corresponding LSEs 
pursuant to applicable regulatory processes.



Southern Company – Generation Assumptions (Cont.)
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The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2020 SERTP Process.  The years shown represent Summer Peak conditions.

SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

BIRD DOG SOLAR Solar -- 40 40 40 40 40 40 40 40 40

BROKEN SPOKE Solar 195 195 195 195 195 195 195 195 195 195

BULLDOG SOLAR Solar -- 80 80 80 80 80 80 80 80 80

COOL SPRINGS Solar 213 213 213 213 213 213 213 213 213 213

QUITMAN 2 Solar 150 150 150 150 150 150 150 150 150 150

SONNY SOLAR Solar -- 40 40 40 40 40 40 40 40 40

SOUTHERN Balancing Authority Area 

(1) This assumption may be modified as resource decisions are made by the corresponding LSEs 
pursuant to applicable regulatory processes.



SOUTHERN COMPANY – Generation Assumptions (Point-to-Point)
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SITE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

BOWEN 159 159 159 159 159 159 159 159 159 159

CENTRAL ALABAMA 885 0 -- -- -- -- -- -- -- --

DAHLBERG 494 494 494 494 494 494 494 494 494 494

DANIEL 650 650 600 600 600 600 600 600 600 600

HAMMOND 10 10 10 10 10 10 10 10 10 10

HILLABEE 350 350 350 350 350 350 350 350 350 350

LINDSAY HILL 300 300 300 300 300 300 300 300 300 300

SCHERER 1131 1131 1131 1131 1131 1131 1131 1131 1131 1131

VOGTLE 206 206 206 206 206 206 206 206 206 206

The following table depicts generation assumptions based upon expected long-term firm point-to-point 
commitments.  The years shown represent Summer Peak conditions.

SOUTHERN Balancing Authority Area 



GTC – Generation Assumptions
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SITE FUEL TYPE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

LANCASTER SOLAR 80 80 80 80 80 80 80 80 80 80

SR CEDAR SPRINGS SOLAR -- 70 70 70 70 70 70 70 70 70

SR CLAY SOLAR -- 106 106 106 106 106 106 106 106 106

SR DESOTO SOLAR 250 250 250 250 250 250 250 250 250 250

SR LUMPKIN SOLAR 100 100 100 100 100 100 100 100 100 100

SR PERRY SOLAR 68 68 68 68 68 68 68 68 68 68

SR SNIPESVILLE I SOLAR 103 103 103 103 103 103 103 103 103 103

SR SNIPESVILLE II SOLAR 107 107 107 107 107 107 107 107 107 107

VOGTLE 4 NUCLEAR 330 330 330 330 330 330 330 330 330 330

The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2021 SERTP Process.  The years shown represent Summer Peak conditions.

SOUTHERN Balancing Authority Area 
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SITE FUEL TYPE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

VOGTLE 4 NUCLEAR 250 250 250 250 250 250 250 250 250 250

The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2020 SERTP Process.  The years shown represent Summer Peak conditions.

SOUTHERN Balancing Authority Area 



DALTON – Generation Assumptions
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SITE FUEL TYPE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

VOGTLE 4 NUCLEAR 19 19 19 19 19 19 19 19 19 19

The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2020 SERTP Process.  The years shown represent Summer Peak conditions.

SOUTHERN Balancing Authority Area 



Preliminary Transmission 
Expansion Plan

SOUTHERN (EAST) Balancing Authority Area
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SOUTHERN Balancing Authority Area 



SOUTHERN – 1E

DESCRIPTION:

• MEAG: Construct a new 500 kV ring bus and 
install a 500/230 kV, 2016 MVA transformer

• GPC: Loop in the Vogtle – Warthen 500 kV line. 

SUPPORTING STATEMENT:
• Project to enhance reliability in the Augusta area 

and to support the expansion of Plant Vogtle.

73

• 2021

WADLEY PRIMARY 500/230 KV PROJECT

Construct a 500kV ring bus, 
and install a 500/230 kV, 
2016 MVA transformer.

Loop in 500 kV 
line

SOUTHERN Balancing Authority Area 



SOUTHERN – 2E

DESCRIPTION:

• GTC: Construct a new, approximately 14 mile, 
1351 ACSR 230 kV line at 100⁰C from Possum 
Branch to Roopville.  Install a 230/115 kV, 400 
MVA transformer at Possum Branch.  

• GPC: Construct a 230 kV ring bus switching 
station at Roopville.

SUPPORTING STATEMENT:
• Project is necessary to facilitate planned 

maintenance in the Bremen area.
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• 2022

POSSUM BRANCH 230/115 KV PROJECT

Rebuild 4.0 miles 
of 115 kV T.L.

Construct a 230 kV ring 
bus at Roopville.

Construct 14 miles
of 230 kV T.L.

Construct a 230 kV bus and 
install a 230/115 kV, 400 MVA 
transformer at Possum Branch.

SOUTHERN Balancing Authority Area 



SOUTHERN – 3E

DESCRIPTION:

• Reconductor approximately 48.3 miles of 100°C 
1351.5 ACSR/SD conductor with 200°C 1351.5 
ACCR conductor. Replace the Overhead Ground 
Wire.

SUPPORTING STATEMENT:

• The existing self-damping conductor has reached 
the end of its service life. Also, the existing rating 
is exceeded under contingency in import 
scenarios.
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• 2023
EAST WATKINSVILLE - RUSSELL DAM 230 KV TRANSMISSION LINE

Reconductor 48.3 
miles of line

SOUTHERN Balancing Authority Area 



SOUTHERN – 4E

DESCRIPTION:

• Reconductor approximately 16.8 miles of 336 
ACSR at 100°C on the Thomson Primary -
Warrenton Primary 115 kV (White) transmission 
line with 795 ACSR at 100°C.

SUPPORTING STATEMENT:

• The Thomson Primary - Warrenton Primary line 
overloads under contingency.
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• 2023
THOMSON PRI – WARRENTON PRI (WHITE) 115KV TRANSMISSION LINE

SOUTHERN Balancing Authority Area 

Reconductor 16.8 miles of 
line



SOUTHERN – 5E

DESCRIPTION:

• Rebuild approximately 9 miles of the Avalon 
Junction - Bio 115 kV transmission line (636 
ACSR/795 ACSR) with 100°C 1351 ACSR and 
replace the terminal equipment at various 
substations.

SUPPORTING STATEMENT:

• The Avalon Junction-Bio 115 kV transmission line 
overloads under contingency in import 
scenarios.
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• 2024
AVALON JUNCTION – BIO 115 KV TRANSMISSION LINE

Rebuild 9 miles of line

SOUTHERN Balancing Authority Area 



SOUTHERN – 6E

DESCRIPTION:

• Rebuild approximately 2.5 miles of the Blankets 
Creek – Woodstock 115 kV transmission line 
with 1351 ACSR conductor at 100°C.

SUPPORTING STATEMENT:

• The Blankets Creek – Woodstock 115 kV 
transmission line overloads under contingency.
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• 2026
BLANKETS CREEK-WOODSTOCK 115 KV TRANSMISSION LINE

SOUTHERN Balancing Authority Area 

Rebuild 2.5 miles of line



SOUTHERN – 7E

DESCRIPTION:

• Replace both existing 230/115 kV autotransformers 
at Nelson substation with two new 300 MVA 
230/115 kV autotransformers.

SUPPORTING STATEMENT:

• The existing 230/115 kV autobanks overload under 
contingency.
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• 2028
NELSON 230/115 KV SUBSTATION 

SOUTHERN Balancing Authority Area 

Replace Bank



SOUTHERN – 8E

DESCRIPTION:

• Rebuild approximately 42.2 miles of 50°C 4/0 ACSR 
along the Kettle Creek - Pine Grove 115 kV line, from 
Kettle Creek Primary to North Lakeland, using 100°C 
795 ACSR conductor.

SUPPORTING STATEMENT:

• The Kettle Creek Primary – Pine Grove 115 kV 
transmission line overloads under contingency.
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• 2030
KETTLE CREEK - PINE GROVE 115 KV TRANSMISSION LINE 

SOUTHERN Balancing Authority Area 

Rebuild 42.4 miles of 
line



SOUTHERN – 9E

DESCRIPTION:

• Replace the 280 MVA 230/115 kV autobank at 
Hopewell with a 400MVA bank.

SUPPORTING STATEMENT:

• The Hopewell 230/115kV autobank A overloads 
under contingency.
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• 2031
HOPEWELL 230/115 KV SUBSTATION 

SOUTHERN Balancing Authority Area 

Replace bank



Preliminary Transmission 
Expansion Plan

SOUTHERN (WEST) Balancing Authority Area
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SOUTHERN Balancing Authority Area 



SOUTHERN – 1W
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BASSETT CREEK CORRIDOR PROJECTS

SOUTHERN Balancing Authority Area 

PROJECT DESCRIPTION:

1. Reconductor approximately 24.0 miles along the Bassett Creek 
to Lowman 115 kV transmission line with 1033.5 ACSS at 

200°C. (Complete)

2. Reconductor approximately 46.0 miles along the Bassett Creek 
to McIntosh 115 kV transmission line with 1033.5 ACSS at 

200°C. (Complete)

3. Construct approximately 61.0 miles of 1351 ACSS 230 kV 
transmission line at 200°C from Bassett Creek to Tensaw then 
Calvert to Ellicott.

SUPPORTING STATEMENT:
• There are multiple transmission lines in the local area that 

overload under contingency. These projects provide additional 
operational and maintenance flexibility which then increases 
reliability.

• 2022



SOUTHERN – 2W
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NORTH SELMA – SELMA #2 115 KV TRANSMISSION LINE

SOUTHERN Balancing Authority Area 

PROJECT DESCRIPTION:

1. Rebuild ~27 miles of 397 ACSR at 100 °C of 
Selma TS – Vida TS 115 kV TL to 795 ACSS at 
200° C

SUPPORTING STATEMENT:
• The Selma TS – Vida TS 115 kV transmission 

line overloads under contingency.

• 2023

1.



SOUTHERN – 3W
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SOUTHERN Balancing Authority Area 

• 2023

HWY 11 BROOKWOOD AREA SOLUTION PROJECT DESCRIPTION:

1. Construct approximately 6.0 miles of 795 ACSR 
from Vance SS to Scott Davis DS 115 kV 
transmission line.  

2. Construct a new approximately 6.5-mile 115 kV TL 
South Bessemer to Scott Davis Tap with 795 26/7 
ACSR at 100°C. 

3. Construct a new approximately 4 mile 115 kV TL 
from Brookwood TS to Warrior Met Area with 795 
26/7 ACSR at 100°C.

SUPPORTING STATEMENT:

• The Vance SS – South Bessemer TS 115 kV 
transmission line overloads under contingency. This 
project also addresses voltage constraints under 
contingency.

3.

2.

1.



SOUTHERN – 4W
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CENTRAL CORRIDOR SOLUTION 115 KV PROJECT
PROJECT DESCRIPTION:

1. Rebuild approximately 97.0 miles of 115 kV 
transmission line from West Montgomery to 
North Brewton 115 kV transmission line with 
795 ACSS at 200°C.

SUPPORTING STATEMENT:
• Multiple sections of the central corridor 

overload under contingency. This project 
also provides additional operational and 
maintenance flexibility which then increases 
reliability. 

SOUTHERN Balancing Authority Area 

• 2023



SOUTHERN – 5W
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FAYETTE –GOODSPRINGS TS 161 KV TRANSMISSION LINE   

SOUTHERN Balancing Authority Area 

PROJECT DESCRIPTION:

1. Rebuild approximately 37.0 miles of 397 
ACSR from Fayette to Goodsprings TS 161 kV 
transmission line with 795 ACSS at 200°C.

SUPPORTING STATEMENT:
• The Fayette – Goodsprings TS 161 kV 

transmission line overloads under 
contingency.

• 2023

1.

FAYETTE TS

GOODSPRINGS TS



88

FLOMATON 230/115 KV SUBSTATION

SOUTHERN Balancing Authority Area 

PROJECT DESCRIPTION:

1. Construct a new Flomaton 230/115 kV, 480 
MVA transformer at Flomaton TS. 

2. Reconductor approximately 16.0 miles of 
795 ACSR from N. Brewton to Flomaton 115 
kV with 795 ACSS at 200°C.

SUPPORTING STATEMENT:
• Provides additional operational and 

maintenance flexibility which then increases 
reliability. This project also provides voltage 
support under contingency scenarios.

• 2024SOUTHERN – 6W

1.

FLOMATON TS

2.

N. BREWTON TS



SOUTHERN – 7W
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ELLICOTT SUBSTATION EXPANSION PROJECT

SOUTHERN Balancing Authority Area 

PROJECT DESCRIPTION:

1. Relocate existing 115 kV Lines to a new 115 
kV substation

SUPPORTING STATEMENT:
• Upgrade existing and construct new 

transmission facilities to provide additional 
operational and maintenance flexibility, 
which increases reliability.

• 2024

1.

ELLICOTT TS

PLANT BARRY



SOUTHERN – 8W
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ACIPCO EAF – BOYLES 230 KV NEW TRANSMISSION LINE

SOUTHERN Balancing Authority Area 

PROJECT DESCRIPTION:

1. Construct ~3 miles of 1351 54/19 ACSR at 
100°C from ACIPCO EAF to Boyles TS. 
Reconductor ~1.8 miles from ACIPCO TS to 
ACIPCO EAF from 795 ACSR to 1351 ACSR

SUPPORTING STATEMENT:
• The Boyles - Miller 230 kV transmission line 

overloads under contingency. Also Provides 
additional operational and maintenance 
flexibility, which increases reliability.

• 2028

BOYLES TS

ACIPCO TS

ACIPCO

EAF

1.



SOUTHERN – 9W
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2ND SOUTH BESSEMER 500/230 AUTOBANK

SOUTHERN Balancing Authority Area 

PROJECT DESCRIPTION:

1. Design and Construct to add a second 
500/230 kV autobank at South Bessemer TS.

SUPPORTING STATEMENT:
• Low voltage in the area under contingency. 

This project provides voltage support under 
contingency scenarios.

• 2030

SOUTH BESSEMER TS

1.



SOUTHERN – 10W
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UNION SPRINGS - PINCKARD 115 KV TRANSMISSION LINE

SOUTHERN Balancing Authority Area 

PROJECT DESCRIPTION:

1. Rebuild ~8.1 miles of 397 ACSR of the 
Pinckard – Ewell SS 115 kV TL from 397 ACSR 
at 49°C to 795 ACSR at 100°C

2. Reconductor ~50 miles of 397 ACSR at 50 °C 
Union Springs – Ewell 115 kV TL to 795 ACSR 
at 100° C

SUPPORTING STATEMENT:
• The Union Springs - Pinckard 115 kV TL 

overloads under contingency. Provides 
additional operational and maintenance 
flexibility, which increases reliability.

• 2030

UNION SPRINGS

PINCKARD

EWELL SS

1.

2.



Generation Assumptions

GULF POWER Balancing Authority Area
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GULF POWER Balancing Authority Area 



GULF POWER – Generation Assumptions
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The following diagram depicts the location of generation assumptions that change throughout the ten year planning horizon for the 2021 SERTP Process.

2022

GULF POWER Balancing Authority Area 
GULF POWER Balancing Authority Area 

Existing Generation

Future Generation

Crist

Central AL

Blue Springs PV

Cotton Creek PV

Daniel 1&2

Scherer 3

Apalachee PV

Flowers Creek PV

Chipola PV

First City PV

Blackwater River PV

Chautauqua PV
Canoe PV

Wild Azalea PV

FPL



GULF POWER – Generation Assumptions
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Note: Gulf Power is currently in the SBAA but has preliminary plans to leave the SBAA in December 2021

The following table depicts future generation assumptions that change throughout the ten year planning horizon for the 2021 SERTP Process.  
The years shown represent Summer Peak conditions.

SITE
FUEL 
TYPE

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

CRIST Gas 1862 1862 1862 1862 1862 1862 1862 1862 1862 1862

COTTON CREEK PV Solar 75 75 75 75 75 75 75 75 75 75

BLUE SPRING PV Solar 75 75 75 75 75 75 75 75 75 75

FLOWERS CREEK PV Solar -- 75 75 75 75 75 75 75 75 75

WILD AZALEA PV Solar -- 75 75 75 75 75 75 75 75 75

APALACHEE PV Solar -- 75 75 75 75 75 75 75 75 75

BLACKWATER RIVER PV Solar -- 75 75 75 75 75 75 75 75 75

CANOE PV Solar -- 75 75 75 75 75 75 75 75 75

CHAUTAUQUA PV Solar -- 75 150 150 150 150 150 150 150 150

CHIPOLA  PV Solar -- 75 75 75 75 75 75 75 75 75

FIRST CITY  PV Solar -- 75 75 75 75 75 75 75 75 75

GULF POWER Balancing Authority Area 



GULF POWER – Generation Assumptions (Delivery Service)
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SITE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

DANIEL 500 500 0 0 0 0 0 0 0 0

SCHERER 220 220 220 220 220 220 220 220 220 220 

CENTRAL ALABAMA 885 -- -- -- -- -- -- -- -- --

FPL1 500 500 850 850 -600 -600 -700 -700 -850 -850

The following table depicts generation assumptions based upon expected long-term firm delivery service commitments.  The years shown represent 
Summer Peak conditions.

GULF POWER Balancing Authority Area 

Note: Gulf Power is currently in the SBAA but has preliminary plans to leave the SBAA in December 2021

1 Positive sign indicates Gulf receiving from FPL, negative sign indicates Gulf sending to FPL.



Preliminary Transmission 
Expansion Plan

GULF POWER Balancing Authority Area
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GULF POWER Balancing Authority Area 



GULF - 1
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GULF POWER Balancing Authority Area 

• 2022

2

1

2



GULF - 2
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GULF POWER Balancing Authority Area 

GULF POWER Balancing Authority Area 

• 2021



GULF - 3 GULF POWER Balancing Authority Area 

GULF POWER Balancing Authority Area 

• 2022

100

1



GULF - 4
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GULF POWER Balancing Authority Area 

GULF POWER Balancing Authority Area 

• 2022

1

PROJECT DESCRIPTION:
1. Build a new 230/115kV substation (Argyle). Loop-in 

Shoal River-Smith 230kV line and Glendale Road Tap-
Glendale Road 115kV line section. 

2. Reconductor Glendale Road Tap-Argyle line section to a 
minimum of 1044 Amps (208 MVA). 

3. Build a new 115kV line of approximately 5 miles rated at 
1495 Amps (298 MVA) to Glendale Road Tap to create 
new Argyle-Holmes Creek 115kV line. 

4. Install a 230/115kV, 500 MVA autotransformer at Argyle 
substation.

2
3

4



GULF - 5
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GULF POWER Balancing Authority Area 

GULF POWER Balancing Authority Area 

• 2023

2 &3

1



GULF - 6
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GULF POWER Balancing Authority Area 

GULF POWER Balancing Authority Area 

• 2024



GULF - 7
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GULF POWER Balancing Authority Area 

GULF POWER Balancing Authority Area 

• 2027



Generation Assumptions

TVA Balancing Authority Area
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TVA Balancing AuthorityTVA Balancing Authority Area



TVA – Generation Assumptions
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The following diagram depicts the location of generation assumptions that change throughout the ten year 
planning horizon for the 2021 SERTP Process.

TVA Balancing Authority Area 

Existing Generation

Future Generation

Elora Solar

Reliant

Raccoon Mountain

Yum Yum 

Solar

Bull Run

SR McKellar 

Solar

Golden 

Triangle Solar

Skyhawk 

Solar

Horus KY 

Solar

Bell Buckle 

Solar



TVA – Generation Assumptions
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SITE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

RACOON MTN GEN 3 440 440 440 440 440 440 440 440 440 440

BULL RUN FP UNIT 1 870 870 870 0 -- -- -- -- -- --

ELORA SOLAR 150 150 150 150 150 150 150 150 150 150

GOLDEN TRIANGLE 
SOLAR

-- 200 200 200 200 200 200 200 200 200

HORUS KY SOLAR -- 69.3 69.3 69.3 69.3 69.3 69.3 69.3 69.3 69.3

YUM YUM SOLAR 147 147 147 147 147 147 147 147 147 147

SKYHAWK SOLAR -- 100 100 100 100 100 100 100 100 100

SR MCKELLAR SOLAR -- 80 80 80 80 80 80 80 80 80

BELL BUCKLE SOLAR -- 35 35 35 35 35 35 35 35 35

The following table depicts the generation assumptions that change throughout the ten year planning 
horizon for the 2021 SERTP Process.  The years shown represent Summer Peak conditions.

TVA Balancing Authority Area



TVA – Generation Assumptions (Point-to-Point)
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The following table depicts generation assumptions based upon expected long-term firm point-to-point 
commitments.  The years shown represent Summer Peak conditions.

SITE 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

RELIANT 800 800 800 800 800 800 800 800 800 800

TVA Balancing Authority Area 



Preliminary Transmission 
Expansion Plan

TVA Balancing Authority Area
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TVA Balancing Authority Area 



TVA – 1

• DESCRIPTION:

– Convert Counce 161 kV switchyard to a 
double breaker arrangement. Loop the 
existing Pickwick to Tri State Commerce Park 
161 kV transmission  line into the Counce 161 
kV station.

• SUPPORTING STATEMENT:

– Additional voltage support is needed in the 
Counce, TN area under contingency.
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• 2021

COUNCE 161 KV SUBSTATION

Tri State CP

TVA Balancing Authority Area 



TVA – 2

• DESCRIPTION:

– Upgrade bus work and terminal equipment 
at the Athens, TN 161 kV substation to 836 
MVA.

• SUPPORTING STATEMENT:

– The terminal equipment and bus work at 
Athens TN 161 kV overloads under 
contingency.
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• 2021

ATHENS, TN 161KV SUBSTATION

TVA Balancing Authority Area 



TVA – 3

• DESCRIPTION:

– Construct the Chickasaw Trails 161 kV 
Substation and the Diffee 161 kV Substation.  
Construct approximately 17.0 miles for new 
Chickasaw Trails to Moscow 161 kV 
transmission line with 954 ACSR at 100°C.  
Loop existing Miller to Holly Springs 161 kV 
transmission line into the Chickasaw Trails 
Substation.

• SUPPORTING STATEMENT:

– Thermal overloads occur and voltage support 
is needed in the Olive Branch and Chickasaw 
Trails area under contingency

112

• 2021

MOSCOW – CHICKASAW TRAILS 161 KV TRANSMISSION LINE

Chickasaw Trails

Moscow

TVA Balancing Authority Area 



TVA – 4

• DESCRIPTION:

– Rebuild approximately 15.0 miles of the Knox 
to Douglas 161 kV transmission line with 954 
ACSS at 125°C.

• SUPPORTING STATEMENT:

– The Knox to Douglas 161 kV transmission line 
overloads under contingency.
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• 2022

KNOX – DOUGLAS 161 KV TRANSMISSION LINE

TVA Balancing Authority Area 



TVA – 5

• DESCRIPTION:

– Rebuild structures with weathered steel in the 
Phipps Bend 500 and 161 kV yard.

• SUPPORTING STATEMENT:

– Steel structures in the Phipps Bend 500 kV and 
161 kV yards are beginning to show signs of 
corrosion and will be replaced.
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• 2022

PHIPPS BEND 500 KV SUBSTATION

TVA Balancing Authority Area 



TVA – 6

• DESCRIPTION:

– Construct the Artesia 161 kV Substation. 
Construct approximately 12.0 miles for 
Artesia to West Columbus with 954 ACSS at 
150°C. Reconductor approximately 15.0 miles 
of  West Point to Starkville 161 kV with 954 
ACSS at 150°C.

• SUPPORTING STATEMENT:

– Thermal overloads occur and voltage support 
is needed in the West Point and Columbus 
area under contingency.
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• 2022

ARTESIA – W. COLUMBUS 161 KV TRANSMISSION LINE

Artesia

Clayton Village

TVA Balancing Authority Area 



TVA – 7

• DESCRIPTION:

– Rebuild approximately 12.0 miles of the 
Alcoa North to Nixon Road 161 kV 
transmission line with 1590 ACSR at 100°C 
and construct approximately 2.0 miles of 
new transmission line to create the Alcoa SS 
to Nixon Rd 161 kV #2 transmission line.

• SUPPORTING STATEMENT:

– The existing Alcoa Switching Station to 
Nixon Road 161 kV transmission line 
overloads under contingency.
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• 2023

ALCOA SS – NIXON ROAD 161 KV TRANSMISSION LINE

TVA Balancing Authority Area 



TVA – 8

• DESCRIPTION:

– Reconductor approximately 2.2 miles of the 
Gallatin - Cairo Bend 161 kV transmission line 
section with 954 ACSS at 150°C and upgrade 
terminal equipment to 440 MVA at Gallatin 
161 kV.

• SUPPORTING STATEMENT:

– The Gallatin FP - Cairo Bend 161 kV 
transmission line section overloads under 
contingency.
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• 2023

GALLATIN - CAIRO BEND  161 KV TRANSMISSION LINE

TVA Balancing Authority Area 



TVA – 9

• DESCRIPTION:

– Rebuild approximately 6.0 miles on the 
Wilson - Lebanon 161 kV transmission line 
with 636 ACSR at 100°C and upgrade 
terminal equipment to 230 MVA at Lebanon 
161 kV substation.

• SUPPORTING STATEMENT:

– The Wilson - Lebanon 161 kV transmission 
line overloads under contingency.
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TVA Balancing Authority Area 

WILSON - LEBANON 161 KV TRANSMISSION LINE



TVA – 10

• DESCRIPTION:

– Build new Anderson 500kV Substation and 
build Anderson 500/161 kV transformer 
bank.

• SUPPORTING STATEMENT:

– Area 500/161 kV transformer overloads 
under contingency.
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TVA Balancing Authority Area 

ANDERSON 500 KV SUBSTATION



TVA – 11

• DESCRIPTION:

– Construct approximately 2.1 miles of 161 
kV transmission line with 2034 ACSR at 
100°C on the existing Limestone - Sewell 
161 kV double circuit towers.

• SUPPORTING STATEMENT:

– Additional thermal capacity and voltage 
support is needed in the Huntsville, AL area 
under contingency.
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LIMESTONE – SEWELL 161 KV #2 TRANSMISSION LINE

TVA Balancing Authority Area 

Sewell



TVA – 12

• DESCRIPTION:

– Construct North Dayton 161 kV substation.  
Loop in Sequoyah - WBHP 161 kV 
transmission line into new substation by 
constructing approximately 27.0 miles of 
transmission line using 1351 ACSR.

• SUPPORTING STATEMENT:

– Thermal overloads and voltage support is 
needed in the North Dayton, TN area 
under contingency.
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N. DAYTON SUBSTATION

TVA Balancing Authority Area 



TVA – 13

• DESCRIPTION:

– Construct approximately 18.0 miles of new 
161kV transmission line from North 
Oakland - Coffeeville using 954 at 100°C 
and upgrade terminal equipment to 472  
MVA at Batesville 161 kV.

• SUPPORTING STATEMENT:

– Multiple 161 kV transmission lines 
overload under contingency.
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N. OAKLAND – COFFEEVILLE 161 KV TRANSMISSION LINE

TVA Balancing Authority Area 



TVA – 14

• DESCRIPTION:

– Construct approximately 19.5 miles of new 
161 kV transmission line from Bon Aqua to 
Burns, construct approximately 4.3 miles 
new 161 kV double circuit into Dickson, 
and construct a new Locust Creek 161 kV 

• SUPPORTING STATEMENT:

– Voltage support is needed in the Dickson, 
TN area under contingency.
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DICKSON 161 KV AREA IMPROVEMENT

TVA Balancing Authority Area 



TVA – 15

• DESCRIPTION:

– Construct a new 500 kV switch house with 
all new assets and replace aging assets in 
the Davidson Yard. 

• SUPPORTING STATEMENT:

– Additional thermal capacity and voltage 
support is needed in the Davidson County, 
TN area under contingency.
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DAVIDSON 500 KV SWITCH HOUSE

TVA Balancing Authority Area 



TVA – 16

• DESCRIPTION:

– Construct approximately 20 miles new 161 
kV transmission line from Midway to S 
Macon and approximately 31.3 miles new 
161 kV transmission line from S Macon to 
Dekalb via Scooba.

• SUPPORTING STATEMENT:

– Voltage support is needed in TVA's 
Mississippi area under contingency.
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MIDWAY – S MACON – DEKALB 161 KV TRANSMISSION LINE

TVA Balancing Authority Area 

Scooba



Miscellaneous Updates

SERTP
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Regional Analyses Update

• SERTP Sponsors are currently developing a list of potential 
alternative transmission projects to evaluate during the 2021 
planning process

• These projects are generally developed by identifying areas with 
multiple forecasted transmission projects which could be 
potentially displaced by a regional transmission project
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Interregional Update
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MISO

SPP

SERTP
SCRTP

PJM

FRCC



Interregional Update

• Latest interregional coordination procedures are posted on the SERTP 
website

• Interregional data exchange meetings are set to occur with SCRTP, MISO, 
PJM, FRCC and SPP. 

• The interregional data exchange meetings have been scheduled and will 
occur during the 3rd Quarter. 
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http://www.southeasternrtp.com/interregional.cshtml


Next Meeting Activities

• 2021 SERTP 3rd Quarter Meeting – Second RPSG Meeting

– Location:  Web Conference

– Date:  September 2021

– Purpose:

o Discuss Preliminary Economic Planning Study Results

o Discuss Previous Stakeholder Input on Transmission Expansion Plans
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Questions?

www.southeasternrtp.com

2021 SERTP
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